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August 18, 1999

Mr. Michael McAteer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e August 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the August 1999 Monthly Report for the Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

Manager, Remedial Projects
Solutia Inc.

CC:

T. Gouger - USACE

C. Morin - [EPA

Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA /RIFS

Monthly Report

Date of Report: August 18, 1999
Period Covered: July 16, 1999 - August 17, 1999
Next Report Period:  August 18, 1999 - September 18, 1999

Work Performed during the reporting period
e None

Work scheduled for next reporting period

e Air sampling to begin in late August.

e Pending approval of the SSP in August, September 8 initiation of EECA/RIFS SSP
sampling is planned.

Problems and Solutions
¢ None

Submittal Schedule Status (see attached)

e A revised submittal of the SSP with revised schedule was made June 25, 1999. The
June 25 SSP submittal was disapproved by U.S. EPA July 16, 1999. Solutia met with
the Agencies in Collinsville, IL July 27 to discuss and resolve the remaining issues
preventing approval. A revised submittal of the SSP was made August 13, 1999 and
is now under review by the Agencies.

Issues under review

e Dead Creek Flooding - A hydraulic study of Dead Creek has been completed.
Preliminary results indicate that elimination of the restricted culverts will not
appreciably affect the flooding conditions. A supplemental study was completed and
submitted to the Agencies on July 30 for review.

e UAO to address flooding - U. S. EPA UAO - Docket No. V-W-99-C-554 - was
issued to Solutia and received June 28. The UAOQ requires replacement of the culverts



on Dead Creek to address flooding of Dead Creek. An alternative proposal to address
the cause of the flooding and the contaminated sediments directly was made to U. S.
EPA by Solutia July 8 at a conference in Cahokia. This proposal was formally
submitted to U. S. EPA in Solutia’s July 17, 1999 Response to the UAO. As
committed to in the July 8 Cahokia conference and repeated in Solutia’s July 17, 1999
Response, Solutia submitted to U.S. EPA in a July 30* correspondence, commitment
to implement some additional short term plans to address the flooding and the
sediments under the UAO. The proposals made in both the July 17* and July 30®
correspondences remain under review by the Agencies.

Comments



n 21,1999 tAreal A

SCHEDULE
(8/99 Revision)

1. Designation of Contractor Completed 3/10/99"
2. Designation of Other Contractors 5 Business Days Before Start

of Work
3. Designation of Project Coordinator Completed
4, Submit Support Sampling Plan (SSP) Submitted February 22, 1999
5. Submit Revised SSP April 8, 1999°

June 25, 1999°

August 30, 1999*

vty

6. Obtain Access Agreements July 1, 1999°

September 17, 1999°
7. Submit Health and Safety Plan (HASP) With Revised SSP (Item 5) submittal
8. Submit Quality Assurance and With Revised SSP (Item 5) submittal

Sampling Plan (QAPP)

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications™

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.

3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25™ as required. -

* June 25™ SSP submittal disapproved July 16, 1999 and resubmitted ABEUSr30, 1999,

3 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999”, consistent with Solutia’s request in a May 18, 1999 Access report
and request for extension.

¢ Access agreements update issued August 15, 1999 with request to extend deadline to September 17,
1999. Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to
Mike Light.



nuary 21, 1999
SCHEDULE (Cont.)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

(8/99 Revision)

10 Business Days Prior to
Start of Work

TBD (Pending approval of SSP
Work Schedule)

60 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
1999



